



RACI Chart

RACI for Infection

AA Purview	TH	BJ	JG	JT	TM	BC	RK	QA Team	DES Team	ART Team	ENG Team	+
Project Game Design	Informed	Consulted	Consulted	Consulted	Responsible Accountable	Consulted	Consulted	Informed	Informed	Informed	Informed	
Project Production	Informed	Consulted	Consulted	Responsible Accountable	Consulted	Consulted	Consulted	Informed	Informed	Informed	Informed	
Engineering Direction	None	None	Consulted	Accountable	Consulted	Consulted	Responsible	Informed	Informed	Informed	Consulted	
Art Direction	None	None	Consulted	Accountable	Consulted	Responsible	Consulted	Informed	Informed	Consulted	Informed	
Design Direction	None	None	Consulted	Accountable	Responsible	Consulted	Consulted	Informed	Consulted	Informed	Informed	
QA Direction	None	None	Accountable	Responsible	Consulted	Consulted	Consulted	Consulted	Informed	Informed	Informed	
Engineering Work	None	None	Informed	Informed	Informed	Informed	Accountable	Consulted	Consulted	Consulted	Responsible	
Art Work	None	None	Informed	Informed	Informed	Accountable	Informed	Consulted	Consulted	Responsible	Consulted	
COUNT 16												
QA Work	None	None	Informed	Accountable	Informed	Informed	Informed	Responsible	Consulted	Consulted	Consulted	
Project Strategy	Consulted	Consulted	Accountable Responsible	Consulted	Consulted	Consulted	Consulted	Informed	Informed	Informed	Informed	
Personnel Decisions	Consulted	Consulted	Accountable Responsible	Consulted	Consulted	Consulted	Consulted	Informed	Informed	Informed	Informed	
External Communication	Consulted	Consulted	Accountable	Responsible	Consulted	Consulted	Consulted	Informed	Informed	Informed	Informed	

+ New

RACI Definitions

Responsible

- Doing The Task
- Responsible for doing the work
- Takes ownership of task

Consulted

- Assisting with Info
- Consulted on Decisions
- 2-Way Communication

Accountable

- Typically a Lead
- Accountable for Decisions
- Makes sure it gets done

Informed

- Kept Aware
- Informed of Decisions
- 1-Way Communication

